City of Tucson - Quarterly Critical Project Status Report

First Quarter 2003 July-September

Focus Area:

Growth

ACM: Benny Young

Strategies for the Year

Elevate long range comprehensive planning to the highest level priority for the City of Tucson.

Ensure the balanced growth of the community.
Implement the General Plan's cost of development strategy.

Improve service delivery to address the demands of a growing community.

Project Name

Description

Accomplishments Last Quarter

Goals for Next Quarter

Urban Design: Building
& Development
Guidelines

Cost of Service Study

Houghton Corridor
Master Plan

Gateways to Downtown -
Stone Avenue and Sixth
Avenue

Broadway Corridor Plan
Update

Comprehensive
Annexation Policies and
Strategies

This project will establish design standards that will improve the
built environment in Tucson. The project, consistent with the
recommendations of the Building on the Best of Tucson
program, will establish a Community Design Academy working
in partnership with the Sonoran Institute. An informational
brochure will be produced that illustrates best practices for
design in Tucson. Revising codes, standards, and procedures,
to ensure better urban design will be key elements in this
project.

Analyze the cost of providing services citywide, and develop a
Develop Impact Fee (DIF) program.

Undertake a comprehensive planning effort for the Houghton
Corridor that integrates and updates land use, transportation,
infrastructure and service plans into a fiscally sound master
plan.

Upgrade properties and encourage reinvestment in key
gateways to Downtown, the 6th Avenue and Stone Avenue
Corridors. Builds on recent transportation improvements along
6th Avenue and the Stone Avenue Corridor Study
recommendations.

Update findings of the 1990 Broadway Corridor Plan for the 12-
mile segment between Houghton Road and Interstate 10.
Project features a Major Investment Study/Alternatives Analysis
to determine if there is Federal Transit Administration interest in
funding high capacity transit improvements. Includes conducting
conceptual right of way planning and pursuing redevelopment
opportunities along the corridor.

Develop comprehensive annexation policies and strategies.
Includes development of policy to guide annexation efforts as
well as criteria for analysis of revenues and costs to provide
services.

On April 20, 2002, Mayor and Council provided direction to
organize an advisory committee to draft voluntary alternatives to
the development review process and to support the creation of
a Community Design Academy and to allocate $20,000 in City
funds.

Project team has met with Sonoran Institute staff twice, to refine
the scope of services and timelines. Contract to be finalized by
November 01, 2002.

Completed Scope of Work for project consultant. Produced
Request For Proposal (RFP)

Develop recommendation for Mayor and Council on public
involvement process. Conduct inventory research for plan area.
Monitor and provide technical support to Arizona Department of
Transportation Houghton Road Corridor Study.

Continue with implementation of Stone Avenue Corridor Study.

-Review similar Major Investment Studies conducted by other
communities.

-Research Federal requirements for New Start program.

Conducting on going annexation efforts. Identify strategic goals
and objectives for annexation efforts.

Sonoran Institute to update Mayor and
Council on status of project.

Select/recommend consultant for project.

Mayor and Council approval of public
participation process.

Construction of first phase of streetscape,
bike, and pedestrian improvements on
Stone Avenue between 6th Street and
1st Street.

Submit Federal Transit Administration
(FTA) 5307 grant application that
includes funding for Major Investment
Study Alternatives Analysis.

Return to Mayor and Council with draft
policies and strategy for conducting key
annexation



